SAS Superstructure Rundate 19-Nov-14
Location: 04-SF-80-13.2/13.9 Time 5:24PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 145 Const Calendar Day: 382 Date: 25-Sep-2010 Saturday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  01:00 pm Break: Over Time: 06:00
Federal ID:
Location:
Reviewer:  Mathur, Lalit Approved Date: 24-Jan-11 Status: Approved
Weather
Temperature 7 AM 60 -70 12PM 70-80 4PM 60-70
Precipitation 0.00" Condition Sunny.
Working Day If no, explain:
Diary: Dispute
Work description.
- Continued to finalize and write outstanding diaries due to the continuous inspection in the field and =
waiting for the extra work bills related to CCO#153 (Hinge K cutting).
- Responded and addressed outstanding emails.
- See Lalit's diary for ABFs labor, equipment, operations at the W2 cap beam for today.
04-0120F4 Bid Item: 063 W-W2C-HIK.063 W Line W2 Cap Hinge K
In Place Machining Company
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: In Place Machining Company
None of the Above JNM COHL WEISBROOKE 8.00 4.00 0.00 12.00 D
Di ary: Dispute
Work description. 063 W-W2C-HIK.063 —~
CCO#153
- The cutting apparatus had a serial number of 5759 and a model number of AX48120.
- Completed smoothing the corners of both bevels of the fourth and final Hinge K pipe beam. | approved
the quality of the workmanship for the third Hinge K pipe beam bevels. The dimensions were as follows:
a.) 69mm from the edge of the pipe beam to the 15 degree beveled corner
b.) 159mm from the edge of the pipe beam to the 7.5 degree beveled corner
c.) 34mm from the previous pipe beam circumference to the 15 degree beveled corner
d.) 13mm from the previous pipe beam circumference to the 7.5 degree beveled corner
** |t should be noted that the pipe beam appeared to have an offset skew from the end of
the pipe. When the square was used to measure the dimensions of the beveled cut, the
square wasn't tocuhing the end of the pipe and the side at a 90 angle. This is due to
possibly an error in fabrication of the pipe.
- Demobilized cutting apparatus and miscellaneous equipment with the assistance of ABF.
04-0120F4 Bid Item: 063 W-W2C-HIK.063 W Line W2 Cap Hinge K
CERTIFIED COATINGS COMPANY
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Bruce, Matt Diary #: 145  Date: 25-Sep-2010 Saturday
Painter APP BRANDON GAYA 0.00 0.00 0.00 0.00 |:|
Painter JNM DAVID DELEO 0.00 0.00 0.00 0.00 D
04-0120F4 Bid Item: 063 W-W2C-HIK.063 W Line W2 Cap Hinge K
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Operator APP SCOTT ROSS 0.00 4.00 0.00 4.00 D
Ironworker FOR SCOTT SMITH 0.00 2.00 0.00 2.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
000437 FORKLIFT, GRADALL 544D 10,000 LBS No
000 400 000 000 []
000423 VEHICLE No
000 200 000 0.0 []
002082 WELDING MACHINE, MILLER 250 AMP No
0.00 12.00 0.00 0.00 D
002076 AIR COMPRESSOR-DSL/PORTABLE, 185 CFM No
0.00 12.00 0.00 0.00 D
Diary: Dispute
Work description. 063 W-W2C-HIK.063 -
- Supported In Place Machining to mobilize equipment and provided any other support to facilitate their
operation.

Attachment

Wiy

The fourth and final Hinge K pipe beam cutting for the end bevels was
completed at 8:30am this morning.
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